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Literata stage 2 timeline

June July August September

03	 Contract execution

10	 Porting files to Glyphs
	 Building multiple masters
	 Sketching small caps proportions

17	 Presentation of small caps proportions
	 Presentation of Md and Sb weights

24	 Removing kinks from MMs
	 2nd round: Small caps. (if needed) 

* Skype meetings marked bold

01	 Finalizing outlines for instances
	 Post-producing instances

08	 Delivery of medium and semibold weights 
	 Designing small caps - masters

15	 Feedback meeting: Md and Sb. 
	 Designing small caps - masters

22	 Fixes in Md and Sb (if needed)
	 Designing small caps - masters

29	 Designing small caps - masters

05	 Presentation: small caps latin

12	 Making cyrillic and greek in small caps

19	 Making cyrillic and greek in small caps

26	 Presentation: small caps cyr and grk

02	 Fixes small caps (if needed
	 Kerning small caps
	 Post-production

09	 Kerning small caps
	 Post-production
	 ttfAutohinting 

16	 Delivery: font files


